COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 02/ 2018

ESTI MATE SUMVARY 13: 40: 26
CONTI D C20750 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 20750- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 7.0 DAYS TI VE ALLOW 93 WORK DAYS
US50C STORM SEWERS 20TH AND 21 PERCENT TI ME: 7.53 ORI G TI VE ALLOW 93 WORK DAYS
PROJECT NO STAO050A- 027
US50C STORM SEVER 21st LANE
NAVE OF RQAD:
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
TONY J. BELTRAMO AND SONS | NCORPORATED PAY PERI OD ENDI NG 01/ 31/ 2018 DATE TI ME STARTED 01/12/2018
1541 STOCKYARD ROAD DATE LET 12/ 21/ 2017 DATE WORK BEGAN  01/17/ 2018
DATE AWARDED 12/ 28/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 12/ 2018 DATE ACCEPTED
PUEBLO CcO 81001 (719) 544- 4744 DATE NOTI CE TO PROCEED 01/12/ 2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI: $ 1,844, 358. 75 PARTI Cl PATI NG $ 271, 923. 60 $ 271, 923. 60
AWARD PRQIECT AMT: $ 1,762, 738.75 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 14. 74% TOTAL EARNI NGS 271, 923. 60 271, 923. 60
FUNDS AVAI LABLE: $ 1,572,435.15 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 271, 923. 60 271, 923. 60
TOTAL CLAI VB $ 0.00 RETAI NAGE -5,795.90 -5,795. 90
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 266, 127. 70 266, 127. 70
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 266, 127. 70 266, 127. 70
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 266, 127. 70

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20750

PCN: 20750-BI D

PRQJECT: STAO50A- 027

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00220 Renoval of Asphalt Mat

0010 202-00250

*Renoval of Pavenent Marking

0015 202-05026

0020 203-01500

Bl adi ng

0025 203-01597

Pot hol i ng

0030 208-00002

Erosion Log Type 1 (12 Inch)

0035 208-00035

Aggr egat e Bag

0040 208-00051

0045 208-00052

0050 212-00006

Seedi ng (Native)

0055 213-00004 Mil ching (Weed Free Straw)

Sawi ng Asphalt Material (6 Inch)

StormDrain Inlet Protection (Type I)

StormDrain Inlet Protection (Type I1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

3, 700. 000
SY
10. 00000
13, 500. 000
SF
0. 80000
8, 513. 000
LF
1. 00000
100. 000
HOUR
20. 00000
100. 000
HOUR
70. 00000
90. 000
LF
13. 00000
300. 000
LF
4. 00000
84. 000
LF
7.00000
24.000
LF
25. 00000
1. 000
ACRE
1, 500. 00000
1. 000
ACRE

1, 000. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
689. 600
689. 600

0. 000
0. 000
0. 000

0. 000
916. 000
916. 000

0. 000
0. 000
0. 000

0. 000
11. 000
11. 000

0. 000
0. 000
0. 000

0. 000
9. 000
9. 000

0. 000
9. 000
9. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 02/ 02/ 2018

13: 40: 26
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
6, 896. 00
6, 896. 00
0. 00
0. 00
916. 00
916. 00
0. 00
0. 00
770. 00
770. 00
0. 00
0. 00
36. 00
36.00
63. 00
63. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C20750 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20750-BI D ESTI MATE RUN 02/ 02/ 2018
PRQJECT: STAO50A- 027 ESTI MATE NO 0001 13: 40: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 304- 06000 Aggregate Base Course (Cl ass 6) 769. 000 0. 000
TON 0. 000 0. 00
37. 00000 0. 000 0. 00
0065 403-00720 Hot M x Asphalt (Patching) (Asphalt) 822. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0. 00
0070 411-10255  Enulsified Asphalt (Sl ow Setting) 370. 000 0. 000
GAL 0. 000 0. 00
1. 00000 0. 000 0. 00
0075 602- 00000 Rei nforcing Steel 105. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0. 00

0080 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 299. 000 0. 000
LF 50. 000 8, 342.50
166. 85000 50. 000 8, 342.50
0085 603-01245 24 1nch Reinforced Concrete Pipe (Conplete In Place) 159. 000 0. 000
LF 0. 000 0. 00
179. 50000 0. 000 0. 00
0090 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 21. 000 0. 000
LF 0. 000 0. 00
199. 75000 0. 000 0. 00
0095 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 266. 000 0. 000
LF 0. 000 0. 00
211.10000 0. 000 0. 00
0100 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 28. 000 0. 000
LF 0. 000 0. 00
219. 75000 0. 000 0. 00
0105 603-01545 *54 Inch Reinforced Concrete Pipe (Conplete In Place) 2, 465. 000 0. 000
LF 464. 000 136, 856. 80
294. 95000 464. 000 136, 856. 80
0110 603-05024 24 I nch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00

1, 500. 00000 0. 000 0. 00



CONTI D C20750 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20750-BI D ESTI MATE RUN 02/ 02/ 2018
PRQJECT: STAO50A- 027 ESTI MATE NO 0001 13: 40: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 604-19015 Inlet Special (15 Foot) 2.000 0. 000
EACH 0. 000 0.00
10, 300. 00000 0. 000 0.00
0120 604-19110 Inlet Type R L 5 (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
6, 700. 00000 0. 000 0. 00
0125 604-30005 Manhol e Sl ab Base (5 Foot) 5. 000 0. 000
EACH 0. 000 0.00
4, 200. 00000 0. 000 0. 00
0130 604-30010 Manhol e Sl ab Base (10 Foot) 10. 000 0. 000
EACH 2.000 17, 000. 00
8, 500. 00000 2.000 17, 000. 00
0135 604-39000 Manhol e Speci al 1. 000 0. 000
EACH 0. 000 0.00
15, 000. 00000 0. 000 0. 00
0140 619-10240 24 Inch Wl ded Steel Pipe 120. 000 0. 000
LF 0. 000 0. 00
208. 00000 0. 000 0. 00
0145 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0.284 5, 878. 80
20, 700. 00000 0. 284 5, 878. 80
0150 626-00000 *Mobi | i zati on 1. 000 0. 000
LS 0.421 78, 727.00
187, 000. 00000 0.421 78, 727.00
0155 626-01104 Public Information Services (Tier 1V) 1. 000 0. 000
LS 0. 220 660. 00
3, 000. 00000 0. 220 660. 00
0160 627-00011 *Pavenment Mar ki ng Paint (Wt erborne) 60. 000 0. 000
GAL 0. 000 0. 00
65. 00000 0. 000 0. 00
0165 630-00000 *Fl aggi ng 300. 000 0. 000
HOUR 0. 000 0. 00
22. 20000 0. 000 0. 00



CONTI D C20750 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20750-BI D ESTI MATE RUN 02/ 02/ 2018
PRQJECT: STAO50A- 027 ESTI MATE NO 0001 13:40: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 630- 00007 *Traffic Control Inspection 47.000 0. 000
DAY 7.000 700. 00
100. 00000 7.000 700. 00
0175 630-00012 *Traffic Control Managenent 90. 000 0. 000
DAY 1. 000 400. 00
400. 00000 1. 000 400. 00
0180 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 0. 000
EACH 1. 500 127.50
85. 00000 1. 500 127.50
0185 630-80341 *Construction Traffic Sign (Panel Size A) 54. 000 0. 000
EACH 9. 000 225. 00
25. 00000 9. 000 225. 00
0190 630-80342 *Construction Traffic Sign (Panel Size B) 7.000 0. 000
EACH 1. 000 25. 00
25. 00000 1. 000 25. 00
0195 630-80355 *Portabl e Message Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0200 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel 2.000 0. 000
Type
yee) EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0205 630- 80360 *Drum Channel i zi ng Devi ce 300. 000 0. 000
EACH 15. 000 300. 00
20. 00000 15. 000 300. 00
0210 630-80370 Concrete Barrier (Tenporary) 500. 000 0. 000
LF 0. 000 0. 00
42. 00000 0. 000 0. 00
0215 630- 80380 *Traffic Cone 100. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0220 630- 80384 *Tubul ar Mar ker 100. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00



CONTI D C20750 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20750-BI D ESTI MATE RUN 02/ 02/ 2018
PRQIECT: STAO50A- 027 ESTI MATE NO 0001 13:40: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0225 630-85011 I npact Attenuator (Tenporary) 150. 000 0. 000
DAY 0. 000 0. 00
35. 00000 0. 000 0. 00
0230 700-70010 F/ A M nor Contract Revisions 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700- 70023 F/ A On- The-Job Trai nee 620. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1,830,358.75% 257,923.60 $ 257, 923. 60
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0250 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 7, 000. 00
7, 000. 00000 1. 000 7, 000. 00
0255 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
0260 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 2, 000. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400 CURRENT AMI  $ 14, 000. 00 $ 14, 000.00 $ 14, 000. 00
PRQIECT TOTAL CURRENT AMI $ 1,844,358.75% 271,923.60 % 271, 923. 60



